

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Urban Infrastructure Development Scheme for Small and Medium Town (UIDSSMT) – Nizamabad Municipal Corporation- Nizamabad Under Ground Drainage (UGD) sanctioned under UIDSSMT– Revised Administrative sanction -Accorded– orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.Rt.No. 613, MA

Dated:31 .05.2014
Read the following:

1. GO.Ms.No.357 , MAUD(A1) Department, Dated: 23.5.2007.
2. G.O.Rt.No.1044, dated: 3.7.2013.
3. Govt. Memo No.11231/UBS/2013, dated: 19.2.2014.
4. Minutes of technical committee meeting held on 3.3.2014
5. From ENC (PH), Hyderabad Lr.No.357/T7/4/NZB/UGD/UIDSSMT/2007, dated 7.3.2014..

&&&&&

ORDER:

In the G.O. 1st read above, orders were issued for according administrative sanction to Nizamabad UGD sanctioned under UIDSSMT for an amount of Rs.9444.00 lakhs with the following method of funding:

Sl.No.	Agency	Share (Rs. in Lakhs)
1.	Central share	6484.80
2.	State share	810.60
3.	ULB share	2148.60
	Total:	9444.00

2. The Engineer-in-Chief (Public Health), Hyderabad vide reference 5th read above, has submitted that the Technical sanction was accorded for Rs.9444.00 lakhs (SSR 2007-08) and registered under ENC R.No. 76/2007-08, dated: 7.8.2007. Accordingly tender were invited under EPC system and the work was entrusted to the lowest bidder at (+) 9.6001% excess over IBM value and agreement was concluded vide SE(PH) West Circle. As on today, the agency has completed about 62% of the total work entrusted which constitute sewerage network of 307.10 km along with manholes as against the quantity of 390 km as per designs. The STPs work was not yet taken up since land is not yet handed over to the agency. The STPs were proposed based on the topography of the town at three locations with Waste Stabilization Pond technology as detailed below for the prospective demand i.e., STP-I at Dubba area with 31.29 MLD, STP-II at Yellammagutta (PANGRA) with 14.74 MLD, STP-III at Armoor road with 3.28 MLD. The executing agency have expressed their inability to take up construction of STP-I work with old rates since a period of 4 ½ years was lapsed after entering into the agreement and total land is not yet handed over to them and requested to either “Accford approval for execution of balance items with the latest SSR rates with the applicable premium as per the agreement”. (or) TO “Relieve them from all contractual obligations of project. In view of this, the revised estimate prepared with the rates of SSR 2013-14 for the balance components, for which additional amount of Rs.10917.54 lakhs required for completion of the scheme all respects.

3. The Engineer-in-Chief (Public Health), Hyderabad has further submitted that the revised estimate have been placed before the Technical Committee constituted vide G.O.2nd read above and the Technical Committee during the meeting held on 3.3.2014 has recommended to approve the revised estimate for Rs.20361.54 lakhs with an additional amount of Rs.10917.54 lakhs over and above the original sanctioned amount

Contd...2...

of Rs. 9444.00 lakhs for completing the project in all respects and requested the Government to accord revised administrative sanction for Rs. 20361.54 lakhs for Nizamabad UGD with the following funding pattern.

GOI share : Rs. 6484.80 lakhs
GOAP share : Rs. 810.60 lakhs
ULB share : Rs. 13066.14 lakhs
Total : Rs. 20361.54 lakhs

4. Government after careful examination of the proposal of ENC (PH), Hyderabad and as recommended by Technical Committee, hereby accord revised Administrative Sanction for Nizamabad UGD sanctioned under UIDSSMT for a total amount of Rs. 20361.54 lakhs (Rupees twenty thousand three hundred and sixty one lakhs and fifty-four only) with the following method of funding and the additional expenditure of ULB share of Rs.10917.54 lakhs will be borne by the State Government.

(Rs. in lakhs)

Sl. No.	Name of the Project/work	Total project Cost	GOI Share	State Share	ULB Share
1.	Nizamabad UGD sanctioned under UIDSSMT	20361.54	6484.80	810.60	13066.14
	Total:	20361.54	6484.80	810.60	13066.14

5. The Government also accord permission to Engineer-in-Chief (Public Health), Hyderabad to close the agreement of the existing agency to the extent of work done and also to call fresh tenders with current SSR for balance component works.

6. The Engineer-in-Chief (Public Health), Hyderabad / The Managing Director, APUFIDC Ltd., Hyderabad shall take action accordingly.

7. This order issues with the concurrence of Finance Department vide their U.O No. 3592/88//A1/Expr (M&F)/14, dated: 14.2.2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.K.JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT (MA) FAC

To
The Engineer-in-Chief (Public Health), Hyderabad
The Managing Director, APUFIDC Ltd., Hyderabad
Copy to:
The Commissioner, Nizamabad Municipal Corporation.
The Finance (Expr. M&F) Department
The P.S. to Prl. Secretary (MA) to Government
Sc

//FORWARDED BY ORDER//

RESEARCH OFFICER